
October 13, 2000

Mr. Lynn Dekrey
Siemens Westinghouse Power Corporation
4400 Alafaya Trail
Orlando, FL  32826-2399

References: 
a) Siemens Westinghouse Letter SW/NCP-022 dated July 26, 2000 (“Letter”).
b) Contract Y2K (6) – 2 – 98 (“Contract”).

Subject: Enron W501D5A Generator – Late Delivery

Dear Mr. Dekrey:

Enron Equipment Procurement Company (EEPC) is in receipt of the Letter.

EEPC does not believe that the salt water damage to the generator mentioned in the Letter is an Event of Force Majeure under the Contract.  This event was entirely within your control and therefore does not excuse your delay in performance of the Contract.  Therefore, the Guaranteed Unit Delivery Date to the Delivery Point of Houston, Texas remains September 2, 2000 as previously agreed.

Furthermore, to date, Siemens Westinghouse has not achieved delivery of the gas turbine component of the CT-Unit to the Delivery Point in a complete and undamaged condition.  

Please continue to keep us informed of your actions taken to achieve delivery of the complete Unit.

Sincerely,

Dan Shultz
Manager of Projects

Cc:
Ben Jacoby
Kay Mann
John Schwartzenburg
David Bargainer
Brian Barto
Scott Laidlaw
