June 19, 2001 Draft for Discussion

Attachment #3

ESBI ALBERTA LTD
PROPOSED PROJECT PLAN 
FOR PHASE I NEGOTIATED SETTLEMENT


1. Create negotiation team	June
2. Kick-off Meeting for negotiation team	July
· Scope of issue
· Identify key principles
· Process for negotiated settlement
3. Development of Phase I Application	July-Aug.
· Ongoing stakeholder involvement
4. Presentation of Proposed Settlement to Group 	September
5. Stakeholder Input to Negotiated Settlement	Sept-Oct
6. Stakeholder Execution of Negotiated Settlement
	and Filing with EUB	October

