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FOR TRANSMISSION DEVELOPMENT
CONGESTION MANAGEMENT ISSUES



1. Create workgroup(s)	June
2. Kick-off Meeting for workgroup(s)	July
· Scope of issues
· Identify key principles
· Develop Project work plans
3. Develop Options
· State of the art approaches used in other jurisdictions
· Options to consider in Alberta	Aug.-Sept.
4. Develop consensus recommendation or develop reasons for
why consensus may not be reached to present to larger
stakeholder group	October
5. Publication of a policy paper	October


Note:	The timetable for implementation of a congestion management mechanism is heavily dependent on the mechanism selected.  For example, "status quo" would involve no implementation time, while a mechanism employing locational pricing and transmission congestion contracts would require a significant information technology development project.
