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	MINUTES OF MEETING
	Date:
	18/02/2025
	Time:
	17:00-18:00

	
	Location:
	TEAMS virtual meeting

	Reference Number:  
	mom_value
	Subject: 
	Package F - SA Progress Meeting No. 11

	Attendees

	No.
	Name
	Title
	Unit/Organization

	
	Andries Laubscher
	Rolling Stock Manager
	Etihad Rail

	
	Rita Ribeiro 
	System Assurance Engineer
	Hafeet Rail

	
	Wael Alnahdi
	Rolling Stock Engineer
	Hafeet Rail

	
	Alexandros Avgerinos (Chair)
	System Assurance Manager
	Systra

	
	Mayank Sharma 
	Requirements Expert
	Systra

	
	Imran Zaib
	Rolling Stock Manager
	Systra

	
	Samir Aib
	E-ISA Project Director
	Bureau Veritas

	
	Drago Repas
	Project Manager
	Progress Rail

	
	Russell Kubycheck
	System Assurance Manager
	Progress Rail

	
	Denis Melas
	ETCS Lead
	Progress Rail

	
	Abhay Negi
	Commercial & Contract Manager
	Progress Rail

	
	Ola Tannous
	Safety Expert
	Progress Rail

	
	Cristina Santos
	Safety Lead
	Progress Rail

	
	Hassaan Nasir
	Reliability Lead
	Progress Rail

	
	Jerry Borger
	C-ISA Assessor
	Ricardo

	Apologies

	1. 
	Pedro Melim
	Rail Sys. & Technology Director
	Hafeet Rail

	1. 
	Malcolm Peart
	Project Director
	Systra

	1. 
	Sebastien Billot
	Engineering Lead – SYS & RS
	Systra

	1. 
	Wilson Sander
	C-ISA Assessor
	Ricardo

	1. 
	Mario Viggiani
	Project Manager
	PRS

	1. 
	Filippo Salotti
	Product Manager
	PRS

	Meeting Agenda

	1. Comments on Previous Minutes / General
2. Contractor’s SA Organisation
3. Design Progress
4. System Assurance Progress 
5. SA Interface with Other Parties
6. SA Audits
7. Safety Notices
8. Requirements Management
	9. Configuration Management
10. EMC, E&B, Lightning Protection
11. Human Factors & Ergonomics
12. Fire & Life Safety
13. Security Management
14. Software Management
15. Verification, Testing & Acceptance
16. A.O.B
	17. Configuration Management
18. EMC, E&B, Lightning Protection
19. Human Factors & Ergonomics
20. Fire & Life Safety
21. Security Management
22. Software Management
23. Verification, Testing & Acceptance


	Comments on Previous Minutes / General

	Item
	Subject
	Comments / Actions
	Action By
	Due Date

	1. 
	
	
	
	

	
	
	
	
	

	Meeting Minutes

	Item
	Subject
	Comments / Actions
	Action By
	Due Date

	1. 
	Contractor’s SA Organisation

	1.1
	Status
	Package F appointed Ricardo as the C-ISA for locomotives
Onboard ETCS will be delivered/certified by PRS 
[10/12/24]
The nomination of the ETCS C-ISA is still pending
The SA progress meeting was conducted without the PRL SAM (due to leave)
[07/01/25]
RINA will be the C-ISA for PRS (onboard ETCS)
[21/01/25]
RINA engagement to start asap with the review of the ETCS PHA, in addition to the rest of the SA deliverables for not delaying the closure of DCP2 and the ETCS PDSC
[04/02/25]
RINA is already onboard and started assessing ETCS SA deliverables
RINA to submit the C-ISA assessment plan. A copy to be sent to PMEC for info
[18/02/25]
No change for SA
RINA to provide the Org Chart to prove independence from the RINA team under Package D Integration
The E-ISA raised a concern regarding the independence of RINA C-ISA for the onboard ETCS and RINA C-ISA for the Pkg D works.
Post meeting Note: PRL confirmed that RINA Services (assessment for the onboard) is different and independent to RINA Consulting (consultancy for Pkg D scope).                                                                   






	
Note


PRS








Note
	



24-Dec-24
Completed

	1. 
	Design Progress

	2.1
	Programme
	Design Milestone Dates
	[bookmark: _Hlk177026604]
	DCP1
	DCP2
	DCP3
	DCP3F

	Contract
	16-Sep-24
	3-Jan-25
	2-Jun-25
	

	Planned 
	1-Dec-24
	3-Jan-25
	
	

	Forecast
	17-Jan-25
28-Feb-25
21-Mar-25
	28-Feb-25
21-Mar-25
	
	


[18/02/25] Table updated, subject to Recovery Plan 
	Info

	2.2
	Design Submissions Status
		[bookmark: _Hlk182326260]DCP0/DCP1
	26 Nov
	07 Jan
	21 Jan
	4 Feb
	This meeting

	Code 1
	22
	27
	31
	29
	32

	Code 2
	13
	8
	8
	7
	6

	Code 3
	0
	0
	1
	1
	0

	Code 4
	1
	3
	1
	0
	0

	Code 5
	0
	0
	0
	0
	0

	Draft
	4
	2
	1
	1
	0

	Under Review
	6
	5
	2
	6
	6

	Total
	46
	45
	44
	44
	44












 

	DCP2

	26 Nov
	07 Jan
	21 Jan
	4 Feb
	This meeting

	Code 1
	1
	14
	14
	15
	18

	Code 2
	2
	7
	7
	10
	7

	Code 3
	0
	0
	2
	3
	3

	Code 4
	0
	2
	3
	3
	3

	Code 5
	0
	0
	0
	0
	0

	Draft
	33
	16
	15
	12
	10

	Under Review
	9
	7
	5
	3
	5

	Total
	45
	46
	46
	46
	46













[18/02/25] Tables updated
	Info


	2.3
	Design Assumptions
	[07/01/25], [21/01/25], [04/02/25] 
[18/02/25] Nothing to report 
	
	
Info

	1. 
	System Assurance Progress

	3.1
	System Assurance Deliverables
	[bookmark: _Hlk183592108]Document discipline codes: GAM, GCM, GEH, GER, GMS, GSE
	DCP0/DCP1
	10 Oct
	07 Jan
	21 Jan
	4 Feb
	This meeting

	Code 1
	12
	15
	16
	16
	18

	Code 2
	6
	4
	4
	3
	2

	Code 3
	0
	0
	1
	1
	0

	Code 4
	0
	1
	0
	0
	0

	Code 5
	0
	0
	0
	0
	0

	Draft
	5
	2
	1
	1
	0

	Under Review
	0
	1
	0
	1
	2

	TOTAL
	23
	23
	22
	22
	22



	DCP2
	10 Oct
	07 Jan
	21 Jan
	4 Feb
	This meeting

	Code 1
	1
	4
	4
	5
	6

	Code 2
	6
	6
	6
	6
	7

	Code 3
	2
	0
	2
	3
	3

	Code 4
	0
	2
	3
	3
	3

	Code 5
	0
	0
	0
	0
	0

	Draft
	18
	12
	13
	11
	9

	Under Review
	2
	6
	2
	2
	2

	TOTAL
	29
	30
	30
	30
	30


[18/02/25]
Table updated. PRL has started submitting DCP3 deliverables
DSR should be finalised by next week. The DSR with an SA filter to be forwarded to E-ISA on a weekly basis.
	

















Info

	3.2
	Safety Issues
	[07/01/25]
DCP1 PHA was never submitted, and no workshop was scheduled. This is a major delay. Scheduled for 10-Jan-25.
Yet, DCP 2 IHA/MHA was submitted without a workshop taking place, received Code 4
DCP2 Hazard Log was also submitted, received Code 4
DCP2 Design Safety Review was submitted without a workshop taking place, received Code 4
SIL Determination Report is still Code 3 due to lack of info from PRS
[21/01/25]
PHA workshop for the ETCS was held on 17-Jan-25. The E-ISA raised some concerns on missing hazards for the Specific application. RINA to assess the PHA and issue assessment report. Contractor to address concerns and issue PHA Rev AA report to PMEC for review
[04/02/25]
E-ISA raised SN0002 on the PHA workshop process. PRL to issue PHA Report and respond to the E-ISA. 
PRL to request a meeting with the E-ISA to review comments. 
[18/02/25]
PHA was submitted, under PMEC review.
SHA workshop held on 11-Feb-25, report to be issued 18-Feb-25
IHA workshop held on 12-Feb-25, report to be issued 19-Feb-25 subject to C-ISA review
Design Safety Review meeting held on 14-Feb-25, report to be issued 19-Feb-25 subject to C-ISA review.
Safety Notice SM 001 not yet responded
	

PRL










PRL/PRS




PRL/PRS
	

10-Jan-25
Completed









28-Jan-25




6-Feb-25
Completed

	3.3
	RAM issues
	[07/01/25] Nothing to report
[21/01/25] 
RAM Plan for ETCS is Code 3, a CRM was held on 21-Jan-25 to resolve open comments. To be resubmitted by 28-Jan-25
[04/02/25]
RAM Plan not yet resubmitted.
QRA Rev AA was submitted. PMEC to review by 11-Feb-25
[18/02/25]
QRA Rev AA, is now Code 3. To be resubmitted
FFA & IFA was submitted, under PMEC review
	


PRL


PMEC
	


28-Jan-25


11-Feb-25

	3.4
	Hazards Status

	[07/01/25], 
[21/01/25] No hazards have been uploaded into ComplyPro
[04/02/25]
Hazards have been uploaded in CP, linking to CMs is pending. 
[18/02/25]
Linking between Hazards and CMs was completed by 17-Feb-25.
New training session on the hazard management process will be arranged by PMEC/Bentley for next week 
	

Info
	


	3.5
	CMs Status

	[07/01/25], [21/01/25], [04/02/25] 
[18/02/25] Nothing to report
	
	

	3.6
	Safety Case Status
	
	PDSC
	Planned Date
	Actual date 
	Status
	

	Rev AA
	4-Mar-25
	
	
	


[07/01/25]
New date to be confirmed on tomorrow’s progress meeting
[21/01/25]
Recovery Plan not yet submitted to PMEC, new dates to be provided by the next meeting
[04/02/25]
Recovery plan submitted, DCP2 to be completed by 28-Feb-25. 
PRL confirmed PDSC first submission date of 28-Feb-25 (including C-ISA report) 
This contradicts the recovery plan for closure of DCP2 by 28-Feb-25.
To be further discussed
[18/02/25]
New date for first submission of the PDSC is 4-Mar-25 (including the GASC) 
	


3-Dec-24
TBC




08-Jan-25
04-Feb-25
Completed

	3.7
	Onboard ETCS Progress (PRS)
	Onboard Signalling is developed by PRS (ECM) in Italy
[07/01/25]
DSR Rev AF is now Code 2 with few comments open
To be confirmed by the next meeting
[21/01/25]
PRS contribution to the PRL SA documents has been progressed, but the final DSR is pending approval. 
PMEC comments were sent to PRL on 21-Jan-25. 
New workshop to be held on 24-Jan-25 to finalise DSR
[04/02/25]
PRL and PRS deliverables were discussed in a workshop on 28-Jan-25. PRL to submit revised DSR. Ongoing.
PRL/PRS discussed options to expedite closure of DCP3F in line with the project timeline. PRL to present new dates after the planned meeting with Employer on 5-Feb-25.
[18/02/25]
Progress is ingoing. PRL/PRS ICD is complete. Electrical schematic under discussion.
The Baseline GASC certification is on schedule on the Italian project, no delay foreseen. PRL to receive certified GASC by 17-Mar-25
	





PMEC





PRL
	




24-Jan-25
Completed





18-Feb-25

	1. 
	SA Interface with Other Parties

	4.1
	ICDs
	Status of ICDs 
	With Package
	A
	B
	C
	D
	G
	H
	I2
	ER Stg2

	Draft
	0
	0
	0
	1
	-
	-
	-
	-

	Submitted
	1
	1
	1
	2
	-
	-
	-
	-

	Code 2
	0
	0
	0
	0
	
	
	
	

	Code 1
	1
	1
	1
	0
	
	
	
	


[18/02/25]
Table updated
	



Info

	4.2
	CM Transfer
	CMs transferred to Other Parties
	To Package
	A/B/C
	D
	G
	H
	I1
	I2
	Operator

	Submitted
	
	
	
	
	
	
	

	Signed
	
	
	
	
	
	
	


CMs transferred from Other Parties
	From Package
	A/B/C
	D
	G
	H
	I1
	I2
	Operator

	Submitted
	
	
	
	
	
	
	

	Signed
	
	
	
	
	
	
	


[18/02/25] Nothing to report
	



Info

	1. 
	SA Audits

	5.1
	Contractor Audits
	[07/01/25]
For PRL only, planned for end of next week
[21/01/25]
PRL internal SA audit is scheduled for 21-Jan-25
[04/02/25]
Internal PRL SA Audit conducted on 21-Jan-25. No major findings. [18/02/25]
Item closed
	


PRL
	TBC
17-Jan-25
21-Jan-25
Closed


	5.2
	PMEC Audits
	[07/01/25]
Audit planned for 10-Jan-25. Notification sent to Contractor
[21/01/25]
PMEC SA audit was held on 10-Jan-25. Report to be issued by 24-Jan 25
[04/02/25]
PMEC to issue evidence list by 7-Feb-25
[18/02/25]
PMEC to issue evidence by 28-Feb-25
	
Note




PMEC
	
10-Jan-25
Completed


24-Jan-25
7-Feb-25
28-Feb-25

	5.3
	C-ISA Audits
	[07/01/25]
To be confirmed at a later stage
[21/01/25], [04/02/25], [18/02/25]
The C-ISA SA audit to be held after the Detailed Design stage
	


Note
	

	5.4
	E-ISA Audits
	[07/01/25], [21/01/25], [04/02/25], [18/02/25]
Nothing scheduled as yet
	
Note
	

	1. 
	Safety Notices

	6.1
	C-ISA
	
	[bookmark: _Hlk182383062]SN No.
	Related Document
	Closed Observ.
	To be responded by (party & status)

	50863-150
	SA Plan
	1/1
	Closed

	50863-146/144
	Safety Mngt Plan
	4/4
	Closed

	50863-153
	Safety V&V Plan
	1/1
	Closed

	50863-112
	HF & Ergonomics Plan
	1/1
	Closed

	50863-160
	SA Change Analysis 
	1/1
	Closed

	50863-169/
170/172/173
	Cross Acceptance Initial Ap.
	4/4
	Closed

	50863-174-176
	Cross Acceptance Procedure
	3/3
	Closed

	50863-178
	Fire Engineering Mngt Plan
	1/1
	Closed

	50863-201
	Assumptions Register
	1/1
	Closed

	50863-202
	PHA Analysis Report
	1/1
	Closed

	50863-223
	Safety Critical Items List (SCIL)
	1/1
	Closed

	50863-177
	Supplier’s ISA Remit
	1/1
	Closed

	50863-219
50863-220
	Requirements Management Plan
	0/2
	PRL
C-ISA
	Open

	50863-221
	Safety Integrity Level (SIL) Determination Report
	1/1
	Closed

	50863-222
	System Assurance Audit Plan
	0/1
	PRLC-ISA
	Open

	50863-226/227
	FFA, IFA Report
	2/2
	Closed

	50863-231
	SHA Report
	0/1
	C-ISA
	Open


[18/02/25] Table updated
PRL to request RINA to provide status of assessments
PRS PHA was assessed by RINA, details to be provided in the next meeting
	

Note

	6.2
	E-ISA
		SN No.
	Rev
	Related Document
	Open Observ.
	To be responded by (party & date)

	SN0002
	01
	PHA ETCS onboard workshop
	4
	PRL
	7-Feb-25
28-Feb-25

	
	
	
	
	
	


[18/02/25] Nothing to report
	

Note

	1. 
	Requirements Management - ComplyPro

	7.1
	Contractual Requirements
	[07/01/25]
DCP1 Requirements Compliance Report was submitted, Code 4, document to become obsolete
DCP2 Requirements Compliance Report was submitted showing minimum progress. It is Code 4 due to wrong discipline number.
PMEC are reviewing the Acceptance Criteria for allocation.
The Interface Register has some issues, Bentley to resolve by end of week. PRL report some issues on the evidence module.
[21/01/25]
Splitting of certain requirements has been completed.
Bentley will upload verification criteria and other fields relating to cross acceptance.
Training session was held last week.
Requirements apportionment is ongoing
[04/02/25]
Requirements, Scope of Supply doc completed, Technical Specifications doc still in VAC stage
Bentley has prepared the Derived requirements module in CP
Interface hazard module to be live by 7-Feb-25
[18/02/25]
For the scope document progress is 100% for allocation and VAC.
For the Loco Tech Spec document progress is 50% for allocation. PMEC review is ongoing
	








PMEC








PRL





	







10-Jan-25
Completed






18-Feb-25
4-Mar-25

	7.2
	Derived Requirements
	[07/01/25], [21/01/25], [04/02/25], 
[18/02/25] Nothing to report
	
Note
	

	1. 
	Configuration Management

	8.1
	Submission Status
	[07/01/25]
Configuration Mngt Plan is now Code 1
[04/02/25] 
PRL DCP2 Configuration audit scheduled for 13-Feb-25
[18/02/25]
Configuration Baseline Report Rev AA issued, PMEC to review
	
Note

PRL
	20-Dec-24
Closed

13-Feb-25

	1. 
	EMC, E&B, Lightning Protection

	9.1
	Submission Status
	[15/10/24]
EMC Mngt Plan is Code 1
[18/02/25]
EMC Risk Analysis & Risk Log submitted, under PMEC review
	
PRL
	
Closed

	1. 
	Human Factors & Ergonomics

	10.1
	Submission Status
	[07/01/25]
HF & E Plan is now Code 1
[04/02/25]
C-ISA safety notice closed
	
PRL

Note
	13-Dec-24
Closed

	1. 
	Fire and Life Safety

	11.1
	Submission Status
	[07/01/25]
The Fire Engineering Plan is now Code 1
[04/02/25]
C-ISA safety notice closed
	
PRL

Note
	
Closed

	
	Security Management

	12.1
	Submission Status
	[07/01/25]
Security Mngt Plan Rev AB is now Code 2
[21/01/25],
Security Mngt Plan Rev AC to be submitted, date TBC
[04/02/25], [18/02/25]
No new date has been provided by PRL
	




PRL
	




TBC

	
	Software Management

	13.1
	Submission Status
	[07/01/25]
The Software Config Mngt Plan is now Code 1
SQAP resubmission still pending, expecting info from PRS
[21/01/25]
No progress on the SQAP resubmission. Ricardo/TUV Nord to assess and issue Safety Note
[04/02/25]
To be resubmitted by 7-Feb-25 
[18/02/25]
Under TUV Nord review, date to be confirmed in the next meeting
	





PRL
	




TBC
7-Feb-25
4-Mar-25

	
	Verification, Testing & Acceptance

	14.1
	Submission Status
	[07/01/25]
VTA Plan Rev AC is now Code 1
	
PRL
	24-Dec-24
Closed

	
	Any Other Business

	15.1
	Absence from work
	The next scheduled meeting is on 4-Feb-25. PRL SAM will be absent, the PRL SA progress will be reported by the Safety Expert Ola Tannous 
	
Note
	

	15.2
	
	
	
	

	15.3
	
	
	
	

	
	Attachments

	16.1
	Presentation
	None
	
	Info

	Prepared by:
	Alexandros Avgerinos, SAM, PMEC

	Reviewed, & approved by:
	Hafeet Rail, PMEC & HAS

	Next Meeting:
	04-Mar-25, 17:00 hrs 




Attendance List (extracted for TEAMS)
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8 10 7 21 9 11

Sl  Document Number Document Name Last Sub. Date last Returned Date

Current

Revision

Forecast Sub. Date

Latest 

Acceptance 

Code

Ball in Court

1

E2306-S8F-GPM-PL-00003

Communication Protocol Plan 25-Sep-2024 8-Oct-2024

00

N/A 1 Code 1

2

E2306-S8F-GER-PL-00004

Competency Management Plan 29-Oct-2024 29-Oct-2024

00

N/A 1 Code 1

3

E2306-S8F-GCM-PL-00005

Configuration Management Plan 10-Dec-2024 19-Dec-2024

00

N/A 1 Code 1

5

E2306-S8F-GSE-PL-00008

Cyber Security Management System Progress Rail 11-Sep-2024 24-Sep-2024

AA

21-Feb-2025 2 PRL

7

E2306-S8F-GAM-PL-00011

Digital Asset Information Execution Plan 11-Nov-2024 13-Nov-2024

00

N/A 1 Code 1

8

E2306-S8F-GSE-PL-00012

Disaster Recovery Plan 14-Oct-2024 16-Oct-2024

00

N/A 1 Code 1

11

E2306-S8F-GER-PL-00015

EMC Management Plan including Earthing, Bonding, Stray 

Current and Lightning Protection

14-Oct-2024 15-Oct-2024

00

N/A 1 Code 1

12

E2306-S8F-GER-PL-00018

Fire Engineering Management Plan 12-Dec-2024 16-Dec-2024

00

N/A 1 Code 1

15

E2306-S8F-GER-PL-00020

Human Factor and Ergonomics Plan 19-Dec-2024 23-Dec-2024

00

N/A 1 Code 1

18

E2306-S8F-GEH-PL-00024

Project Close Out and Completion Plan 31-Jan-2025 11-Feb-2025

00

N/A 1 Code 1

20

E2306-S8F-GMS-PL-00029

Reliability Availability Maintainability Plan (RAMP) 14-Oct-2024 15-Oct-2024

00

N/A 1 Code 1

21

E2306-S8F-GER-PL-00030

Requirements Management Plan 3-Oct-2024 3-Oct-2024

00

N/A 1 Code 1

22

E2306-S8F-GPM-PL-00031

Resource and Staffing Plan 18-Oct-2024 31-Oct-2024

00

N/A 1 Code 1

23

E2306-S8F-GRM-PL-00032

Risk Management Plan 7-Nov-2024 17-Dec-2024

00

N/A 1 Code 1

24

E2306-S8F-GER-PL-00033

Safety Management Plan (SMP) 29-Oct-2024 29-Oct-2024

00

N/A 1 Code 1

25

E2306-S8F-GSE-PL-00035

Security Management Plan  30-Oct-2024 6-Nov-2024

AB

21-Feb-2025 2 PRL

26

E2306-S8F-GER-PL-00038

Software Quality Assurance Plan 10-Sep-2024 12-Sep-2024

AA

21-Feb-2025 2 PRL

29

E2306-S8F-GER-PL-00043

System Assurance Plan 28-Oct-2024 29-Oct-2024

00

N/A 1 Code 1

30

E2306-S8F-GEH-PL-00045

Testing and Commissioning Plan 8-Jan-2025 10-Jan-2025

01

N/A 1 Code 1

31

E2306-S8F-GER-PL-00047

Verification and Validation Plan 12-Dec-2024 16-Dec-2024

00

N/A 1 Code 1

32

E2306-S8F-GEH-PL-00048

Verification Testing and Acceptance Plan 10-Jan-2025 14-Jan-2025

00

N/A 1 Code 1

35

E2306-S8F-GPC-HP-00365

Access Regime Plan 3-Oct-2024 8-Oct-2024

00

N/A 1 Code 1

37

E2306-S8F-GRM-HP-00378

Key Dates and Critical Activities 23-Jan-2025 13-Feb-2025

AD

28-Feb-2025 2 PRL

39

E2306-S8F-GMS-PL-00629

Reliability Availability Maintainability Plan for ETCS 6-Feb-25 11-Feb-25

AB

21-Feb-2025 1 PRL

14-Feb-25

Management Document Status


image3.emf
8 10 7 21 9 11

DCP1 Document Status

Sl  Document Number Document Name Last Sub. Date last Returned Date

Current

Revision

Forecast Sub. Date

Latest Acceptance 

Code

Ball in Court

1 E2306-S8F-GER-PL-10042 Supplier’s ISA Remit 11-Nov-2024 11-Nov-2024

00

N/A 1 Code 1

2 E2306-S8F-GER-PL-10049 System Assurance Audit Plan

3-Oct-2024

3-Oct-2024

00

N/A 1

Code 1

5 E2306-S8F-GER-RP-10271 Preliminary Hazard Analysis Report 

13-Feb-2025 AA

Submitted Engineer Review PMEC

14-Feb-25
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DCP2 Document Status

Sl  Document Number Document Name Last Sub. Date last Returned Date

Current

Revision

Forecast Sub. Date

Latest Acceptance 

Code

Ball in Court

1 E2306-S8F-GAM-PL-20002 Asset Management Plan

31-Dec-2024

15-Jan-2025

AA

1-Jun-2025 2

PRL

2 E2306-S8F-GER-RP-20227 Assumption Register

9-Dec-2024

19-Dec-2024

AA

21-Feb-2025 2

PRL

3 E2306-S8F-GER-RP-20229 C-ISA Report (DCP2)

28-Nov-2024

29-Nov-2024

AA

28-Feb-2025 2

PRL

4 E2306-S8F-GER-RP-20425 Competency Needs Analysis Report 15-Nov-2024 29-Nov-2024

AB

21-Feb-2025 2 PRL

5 E2306-S8F-GCM-RP-20548  Configuration Audit Report (DCP2) 21-Feb-2025 TBS PRL

6 E2306-S8F-GCM-RP-20368 Configuration Baseline Report (DCP2)

14-Feb-2025 AA

Submitted Engineer review

PMEC

9 E2306-S8F-GER-PR-20563 Cross Acceptance Procedure

14-Feb-2025 AC

Submitted 2 PMEC

10 E2306-S8F-GER-RP-20250 Cross Acceptance Report (Initial Application) 30-Jan-2025 31-Jan-2025

AC

21-Feb-2025 1 PRL

14 E2306-S8F-GER-RP-20454 Design Safety Review Report (DCP2)

2-Jan-2025

6-Jan-2025

AA

19-Feb-2025 4

PRL

16 E2306-S8F-GER-RP-20260 Hazard Log Report (DCP2)

31-Dec-2024 31-Dec-2024 AA

20-Feb-2025 4

PRL

20 E2306-S8F-GER-RP-20264

Interface Hazard Analysis Report (IHA) / Migration Hazard 

Analysis Report (MHA) (DCP2)

30-Dec-2024

2-Jan-2025

AA

19-Feb-2025 4

PRL

22 E2306-S8F-GER-RP-20422

On board ETCS Cross Acceptance Report (Initial 

Application)

28-Feb-2025 TBS

PRL

24 E2306-S8F-GER-RP-20270 Preliminary Design Safety Case (PDSC) 4-Mar-2025 TBS

PRL

25 E2306-S8F-GER-RD-20275 Quality and System Assurance Audit Report (DCP1/2) 19-Feb-2025 TBS

PRL

26 E2306-S8F-GER-RP-20276 Quantitative Risk Analysis Report (DCP2)

30-Jan-2025

11-Feb-2025

AA

28-Feb-2025 3

PRL

27 E2306-S8F-GMS-RP-20277 RAM Allocation Report

2-Jan-2025

27-Jan-2025

AA

20-Feb-2025 3

PRL

28 E2306-S8F-GER-PQ-20280 RAM Requirements

13-Jan-2025

17-Jan-2025

00

N/A 1 Code 1

29 E2306-S8F-GCM-RP-20282 Requirements Compliance Report (DCP2)

27-Dec-2024

6-Jan-2025

AA

28-Feb-2025 4 PRL

30 E2306-S8F-GER-FI-20285 Safety Critical Items List (SCIL)

28-Jan-2025

5-Feb-2025

AA

28-Feb-2025 2

PRL

31 E2306-S8F-GER-RP-20286 Safety Integrity Level (SIL) Determination Report

7-Feb-2025

11-Feb-2025

AD

28-Feb-2025 2 PRL

32 E2306-S8F-GER-PQ-20287 Safety Requirements Specification 21-Feb-2025 TBS

PRL

33 E2306-S8F-GER-PL-20034 Safety Verification and Validation Plan 18-Oct-2024 23-Oct-2024 00 N/A 1 Code 1

34 E2306-S8F-GER-PQ-20546 Safety Verification Report (DCP2) 24-Feb-2025 TBS

PRL

35 E2306-S8F-GSE-RP-20290 Security Risk Analysis and Risk Log 

13-Feb-2025 AA

Submitted Engineer review

PMEC

36 E2306-S8F-GCM-PL-20036 Software Configuration Management Plan (SCMP)

19-Dec-2024

20-Dec-2024

00

N/A 1 Code 1

39 E2306-S8F-GEM-RP-20236 Stage Gate Review Report (DCP2) 21-Mar-2025 TBS

PRL

40 E2306-S8F-GEH-RP-20294 Standards Compliance Verification Report

13-Feb-2025

14-Feb-2025

AC

21-Feb-2025 1 PRL

42 E2306-S8F-GER-RP-20293 System Assurance Change Analysis (DCP2)

13-Jan-2025 15-Jan-2025 00

N/A 1 Code 1

43 E2306-S8F-GER-RP-20296 System Assurance Report (SAR) (DCP1/2) 28-Feb-2025 TBS

PRL

44 E2306-S8F-GER-RP-20297 System Hazard Analysis Report (SHA) 18-Feb-2025 TBS

PRL

46 E2306-S8F-GER-PL-20637 Safety Verification and Validation Plan for ETCS

31-Dec-2024

21-Jan-2025

AA

21-Feb-2025 3 PRL

14-Feb-25
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