
CHANGE ORDER NUMBER 1


(Addition of Chilling Coils in Inlet System)


to


CONTRACT BD-2-00


By and Between


E-NEXT GENERATION LLC

Acting through its Agent

ENRON NORTH AMERICA CORP.


as Purchaser


AND


GENERAL ELECTRIC COMPANY


as Seller


BLUE DOG PROJECT


(GAS TURBINE GENERATOR PACKAGES)

CHANGE ORDER NUMBER 1

(Gas Turbine Generator Contract)

PART I  REQUIREMENTS

1.
In accordance with Contract BD-2-00, Article XI, between General Electric Company and Enron North America Corp., as Agent for Purchaser, dated May 31, 2000 (the “Agreement”), Purchaser hereby amends the Agreement to include all changes set forth in this Change Order Number 1.

2.
Summary of Change:
Purchaser requests and Seller agrees to the addition of space within the Gas Turbine Generator to insert Inlet Chiller Coils in accordance with the letter dated November 21, 2000 from Jeff Darst to Matt Tezyk, attached hereto as Attachment 2 and hereby made part of this Change Order by this reference.

3.
Change to the Agreement: Delete the current Exhibit N-1 and replace it with the Exhibit N-1 attached hereto as Attachment 1 and hereby made part of this Change Order through this reference.

4.
The definition of Purchaser shall be changed to mean “E-Next Generation LLC” with the following address:





E-Next Generation LLC





c/o Wilmington Trust Company





Rodney Square North





1100 Market Street





Wilmington, Delaware 19890





Attn: Corporate Trust Administration

5.
The definition of Agent shall be changed to mean “Enron North America Corp.” with the following address:





Enron North America Corp.





As Agent for E-Next Generation LLC





1400 Smith Street





Houston, Texas 77002





Attn: Jody Pierce


PART II COST
Revised Purchase Amount: The lump sum amount added to the Purchase Amount by this Change Order is Nine Hundred Seventy-Eight Thousand Dollars ($978,000.00).  Summary of the Purchase Amount through this Change Order Number 1 is as follows:

Original Purchase Amount




USD 37,656,200

Purchase Amount as of this Change Order 1

USD 38,634,200


PART III TERMS AND CONDITIONS
1.
The terms and conditions of this Change Order are as set forth in Purchase Contract BD-2-00  between  E-Next Generation LLC, acting through its Agent Enron North America Corp., and General Electric Company with the Effective Date of May 31, 2000 (the "Agreement") and this Change Order is subject to the Agreement. 

2.
The effective date of this Change Order Number 1 shall be July 21, 2000.

3.
All other terms and conditions of the Agreement remain unchanged and in full force and effect.

4.
Agreed and Accepted:

Enron North America Corp.

As Agent for E-Next Generation LLC

as Purchaser

By:
                                                

Title:                                                  

Date:
                                                  
and

General Electric Company 

as Seller

By:
                                                  
Title:
                                                  
Date:
                                                  
Attachment 1 to Change Order 1

EXHIBIT N-1  PURCHASE AMOUNT RECONCILIATION Revision 1tc \l1 "EXHIBIT N-1  PURCHASE AMOUNT RECONCILIATION
	Item
	U.S. Dollars

	Base Price for each Unit
	$19,117,500

	Total Base Price (for two Units)
	$38,235,000

	Transportation Deduct/Option
	($198,000/unit)

	Export Packing Deduct/Option
	($83,400/unit)

	Open Cooling Water System vs Closed
	$9,000

	2 Stage Static Filtration vs. Self Cleaning
	$9,000

	Eliminate APU
	($16,000)

	Open ventilated Generator vs. TEWAC Generator
	$0

	65 kVA bus bracing vs 42 kVA
	$1,700

	Historian (1 total)
	*$130,000

	<I> to <HMI> $35K/HMI x 3HMIs
	*$105,000

	Interconnecting cables for PEECC
	$67,800

	Galvanized air filter support steel
	$5,900

	Air Filter Interior Lighting
	$9,400

	Peak Load Capabiliy
	$11,000

	Pull out PT=s
	$6,100

	Bleed Heat Piping
	$31,400

	Generator curves on HMI
	$3,700

	Delete Switchgear compt (Generator Breaker), add GLAC
	($325,000)

	Add CT=s (5 per Unit)
	$11,000

	96M Multitransducer
	$13,800

	27TN Relay (Stator Ground Fault)
	$9,800

	Didode Fault Monitor
	$1,900

	Flux Probe
	$6,900

	Monitor Brush Rigging
	$13,700

	Smoke Detector in Collector Compartment
	$1,400

	Dual element RTD=s in gas generator path
	$700

	3-phase collector heaters
	$1,300

	Inlet Chiller Coil Space for each Unit
	$489,000

	
	

	Total Price for each Unit
	$19,317,100

	Total (the Purchase Amount)
	$38,634,200


* The price for these items divided by two in order to arrive at a per Unit price.

Contract BD-2-00 rv 7e













- 2 -

CHANGE ORDER 1 (Rev-3)

