
CHANGE ORDER NUMBER 3

to


PURCHASE CONTRACT 24-LM6K-2-99


By and Between


WESTDEUTSCHE LANDESBANK GIROZENTRALE, NEW YORK BRANCH


ACTING THROUGH ITS AGENT


ENRON NORTH AMERICA CORP.


AND


GE PACKAGED POWER, INC.


For The Purchase Of


24 LM6000 GAS TURBINE GENERATOR SETS

CHANGE ORDER NUMBER 3

PART I  REQUIREMENTS
1.
In accordance with Contract 24-LM6K-2-99, Article 11, the parties hereby agree to amend the Agreement to include all changes set forth in this Change Order Number 3.

2.
Summary of Changes:

Seller shall provide each and every item of materials, equipment, labor and expendables necessary to provide the 60-Kv generator step-up transformer (the “Transformer”)  more particularly described in GE Document numbers listed below: >




Transformer Outline Drawing
Q793A100

Technical Proposal Information
Q793001/A
 ___.  The Transformer shall be delivered to the Shipping Point on or before April 30, 2001.  Such items shall be considered Equipment under the Agreement and part of the applicable Units.


PART II COST
1.
The costs for the additional scope of supply as set forth in PART I shall be added to the Purchase Amount as set forth herein. 

2. Summary of Cost:

a. 60 kV generator step up transformer (quantity 1);  $505,000/Unit
$505,000.00


b. Total of above:
$505,000.00

3.
Summary of the Purchase Amount:


a.
Purchase Amount through Change Order #1:
$ 339,640,000.00

b.
Total value of Change Order #2 



(the "Purchase Amount Increase"):
$ 505,000.00


c.
Purchase Amount through Change Order #2:
$ 340,145,000.00
4.
Upon execution of this Change Order #3, the Purchase Amount for 24LM6K-2-99 shall be increased to Three Hundred Forty Million, One Hundred Forty Five Thousand U.S. dollars ($340,145,000.00) and constitutes full compensation for the supply and delivery of the Equipment described herein and the Scope of Supply in accordance with the Agreement and for any and all additional materials, equipment, labor and expendables required in connection with fulfilling the terms of the Agreement and for any and all additional materials, equipment, labor and expenses required in connection with fulfilling the terms of this Change Order #3, including Seller updating its drawings as necessary to include the additional Scope of Supply hereunder.


PART III TERMS AND CONDITIONS
1. The terms and conditions of this Change Order are as set forth in the Agreement are incorporated herein by reference and shall apply with respect to the rights and obligations of the parties under this Change Order #3.  Detailed specifications, inlcuding warranty and performance guarantees applicable to the Transformer, are set forth in the attached Exhibit A, Proposal to Enron for the Supply of Generator Step-Up Transformer for the Pleasanton Project dated October 9, 2000, and Exhibit B, GE-PROLEC Standard Specifications for GSU Transformers, S&S-GSU2.DOC dated August 1997, Rev.2. These Exhibits are incorporated herein by reference as though fully set forth herein.   Unless otherwise expressly defined or modified by the terms herein, all capitalized terms in this Change Order #3 shall be as stipulated in the Agreement.

2. All other terms and conditions of the Agreement remain unchanged and in full force and effect.

3.
The effective date of this Change Order #3 shall be October 3, 2000.

4.
Agreed and Accepted:

Enron North America Corp., as Agent for

Westdeutsche Landesbank Gironzentrale, New York Branch

By:
                                                  
Title:
                                                    

Date:                                                   
GE Packaged Power, Inc., as Seller

By:                                                       
Title:
                                                 
Date:                                                   

EXHIBIT A

PROPOSAL TO ENRON FOR THE SUPPLY OF GENERATOR STEP-UP TRANSFORMER FOR THE PLEASANTON PROJECT 
EXHIBIT B

GE-PROLEC STANDARD SPECIFICATIONS FOR GSU TRANSFORMERS
 

1. 








2. 

(ii) 
(iii) 





3. 



































 

























































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































CHANGE ORDER [revise]
24-LM6K-2-99


