5/13/02 SCADA Server Project Update

Equipment Order Status

Montfort – Need equipment specification from IT for inclusion into GE PR  This is to take advantage of reduced pricing through a GE contract.

Somerset – Need equipment specification from IT for inclusion into GE PR  This is to take advantage of reduced pricing through a GE contract.

Trent Mesa – Equipment ordered, Dell computer arrived today.  Server from Zones expected to arrive Wednesday.  Next step is for IT to configure the system.

Desert Sky - Equipment ordered, Dell computer arrived today.  Server from Zones expected to arrive Wednesday. Next step is for IT to configure the system.

Klondike – Need equipment specification from IT for inclusion into GE PR  This is to take advantage of reduced pricing through a GE contract.

Mill Run – Need equipment specification from IT for inclusion into GE PR  This is to take advantage of reduced pricing through a GE contract.

Fenner – Need equipment specification from IT for inclusion into GE PR  This is to take advantage of reduced pricing through a GE contract.

Report Development Status

The following are the 9 (customizable) reports to be included into the site based reporting schema and their status:
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Reporting software purchase (15 licenses of Crystal Reports Professional Developer 8.5) – GE PR signed and submitted to Jerry Holt on 5/13/02. 

Table Structure Status

The SQL table structure needs to be modified to incorporate a table for both curtailment and Z-Met data.  In addition the Visu_Statdat_old table needs to be eliminated and site Ids need to be added to several tables (Visu_Snapshot, Visu_Invlog, Visu_paralog, Visu_lkm and Visu_cmdlog).

IT is currently testing whether the key fields need to include “Turbine row pad”.  The suspicion is the data is beyond that which is necessary to have unique identifiers.

Web Development (“Look and Feel”)

No progress yet. 

Auto Up-Load for data from SQL into Oracle

No progress yet.
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