5/28/02 SCADA Server Project Update

Equipment Order Status

Montfort – Need equipment specification from IT for inclusion into GE PR  This is to take advantage of reduced pricing through a GE contract.  No Change in status.
Somerset – Need equipment specification from IT for inclusion into GE PR  This is to take advantage of reduced pricing through a GE contract.  No Change in status.

Trent Mesa – IT configuring server. 

Desert Sky - IT configure server.

Klondike – Need equipment specification from IT for inclusion into GE PR  This is to take advantage of reduced pricing through a GE contract. No Change in status.
Mill Run  – Need equipment specification from IT for inclusion into GE PR  This is to take advantage of reduced pricing through a GE contract. No Change in status.

Fenner – Need equipment specification from IT for inclusion into GE PR  This is to take advantage of reduced pricing through a GE contract. No Change in status.
Report Development Status

The following are the 8 (customizable) reports to be included into the site based reporting schema and their status:

Report
No Progress
In Progress
Template in CR
Template published to Web
Completion Progress

A. Operational Trends Report (Tabular)


X
X
90%

B. Top Ten Turbine Pareto Chart Page Drill Down capability.


X
X
90%

C. Turbine Fault Report (Tabular)


X
X
90%

D. Power Curve Charts Page


X
X
75%

E. Turbine Overview Graphs


X
X
90%

F. Tabular Data (User Defined)


X
X
90%

G. Meter Read Report (Tabular)


X
X
90%

H. Data Recovery


X
X
90%


Average Completion Progress



88%

Reporting software purchase (15 licenses of Crystal Reports Professional Developer 8.5) – GE PR signed and submitted to Jerry Holt on 5/13/02, Order is in progress.

Table Structure Status

The SQL table structure needs to be modified to incorporate a table for both curtailment.  In addition the Visu_Statdat_old table needs to be eliminated and site Ids need to be added to several tables (Visu_Snapshot, Visu_Invlog, Visu_paralog, Visu_lkm and Visu_cmdlog).  
IT is currently testing whether the key fields need to include “Turbine row pad”.  The suspicion is the data is beyond that which is necessary to have unique identifiers.  No Change.

Met Data / Key Values / Column precision and magnitude are complete. Still to go are the site ids mentioned last report and curtailment tables.

Web Development (“Look and Feel”)

Rework of the web site is underway.  Parameter selection Drop-down menus on the top frame with additional UI being added this week.

Auto Up-Load for data from SQL into Oracle

Testing the data push is underway.  Testing of the router and firewall DMZ configuration is about  60% complete and anticipate completion by Tuesday of next week.
