Sun Devil

“To Do” List

March 7, 2002


	Status
	Task
	Action by 

	(
	Prepare a list of San Juan producers
	Susan W.

	
	Compile market intel on San Juan producers
	Susan W.

	(
	Summarize LC San Juan basin study
	Susan W.

	(
	Develop credit provisions for Panda agmt
	Kevin H.

	(
	Estimate fuel consumption for Sun Devil base case
	Kevin H.

	
	Estimate fuel consumption for Sun Devil expansion case
	Kevin H.

	(
	Research gas heat content on San Juan lateral
	Kevin H.

	
	Identify sources of gas for Sun Devil base case
	Kevin H.

	
	Identify sources of gas for Sun Devil expansion case
	Kevin H.

	
	Prepare general location map showing pipelines, intc., producers, plants, gathering systems on TW San Juan segment
	Kevin H.

	
	Integrate Sun Devil and Transwestern corporate cash flows
	Michael R.

James C.

	
	Revise Sun Devil r-o-w estimate to extend for a base term of the first 20 years on commercial operations.
	Johnny M.

	(
	Develop construction spend schedule
	Arnold E.

	
	Review/revise capx for new compression scope developed by Ron Matthews.
	Arnold E.

	(
	Develop major milestone schedule.
	Arnold E.

	(
	Check pressure guarantees and hourly service 

with Phil Lowry.
	Eric G.

	(
	Run rate sensitivity assuming no operational gas sales.
	James C.

	
	Develop strategy to capture more gas supplies in SJ basin.
	Kevin H.

	
	Roll out updated project presentation to prospective shippers-

· Duke

· SW Gas

· Salt River Project

· Sempra

· San Juan gas suppliers
	Kevin H.,

Kim W.

	
	Re-run ambient studies to validate hourly service proposal.
	Ron M.

	
	Review/revise Red Hawk extension estimate.
	Arnold E.

	
	Define base case revenues (shippers, quantities, prices, start date, contract term, fuel retention)
	Kevin H.

	
	Revise construction spend to limit capital requirements prior to FERC approvals.
	Arnold E.

	
	Develop strategy for maximum tariff rates-

· San Juan lateral (existing sheets)

· Mainline (existing sheets)

· Phoenix (new sheets)
	TBD

	
	Develop fuel retention strategy consistent with Transwestern approach.
	Eric G.

	
	
	


