PROJECT SUMMER

CRITICAL PATH MATRIX FOR REGULATORY APPROVALS

Legend
Local Counsel
ANEEL
National Electricity Regulatory Agency (Brazil)
Argentina
Dr. Jose Martinez de Hoz (Perez Alati, Grondona, Benites, Arnsten & Martinez de Hoz)

ANP
National Petroleum Agency (Brazil)
Bolivia
Dr. Ramio Guevara (Valdez, Miranda, Gutierrez y Guevara)

ASEP
State electric regulatory agency (Rio)
Brazil
Dr. Syllas Tozzini (Tozzini, Freire, Teixeirae e Silva)

CADE
Antitrust agency (Brazil)
Colombia
Dr. Augusto Figueroa (Figueroa Sierra Guarin & Asociados)

Ente Regulador
Energy regulatory agency (Panama)
Panama
Dr. Eduardo de Alba (Arias, Fabrega & Fabrega)

FURNAS 

OMA
State electric utility (formerly Eletronorte) 

Office of Monopolistic Affairs (P.R.)
Puerto Rico
Dr. Ramon Dapena (Goldman, Antonelli, Cordova & Axtmayer)

Dra. Hilda Rodriguez (Axtmayer Adsuar Muniz & Goyco)

PSC
Public Service Commission (P.R.)
Venezuela
Dr. Eduardo Travieso (Travieso, Evans, Hughes, Arria Rengel & Paz)

Country
Projects
Action Items/Projects(1)
Timing
RESPONSIBLE

Regional 

PERSONS (3)
Responsible Parties(2)/

Status

SOUTH AMERICA

Argentina
Arcor

Argentina Trading

TGS
1.  Prepare message script

2.  Informal contact with regulators

3.  File notice of transactions with Court of Competition

4. Request approval from ENARGAS (TGS)
1.  Prior to announcement

2.  Upon announcement

3.  Within 7 days of signing

4.  Within __days of signing
Jose Bestard*

Guillermo Canovas
1.  Eagle/EI

2.  Eagle/EI/LC

3.  Eagle/EI/LC

4.  Eagle/EI/LC

Bolivia
BBPL-GTB

Cuiaba-Gasbol

Transredes
1.  Prepare message script

2.  Visit Superintendent of Hydrocarbons-SIRESE
1.  Prior to announcement

2.  Upon announcement
Jose Bestard*

Javier Pantoja

Ray Alvarez
1.  Eagle/EI

2.  Eagle/EI/LC

Brazil
BBPL-TBG

BBPL-TBS

CEG/Riogas

Cuiaba-EPE

Cuiaba-GasMat

Elektro

Gaspart
1.  Prepare message script

2.  Informal contact with regulators

3.  Request approval from ANEEL (Elektro/EPE)

4.  Request approval from FURNAS (EPE)

5.  Notice to ANP (TBG/TBS/Gasmat)

6.  Notice to ASEP (CEG/Riogas)

7. Request approval from CADE
1.  Prior to announcement

2.  Upon announcement

3.  Within 5 days of signing (Elektro); within __days of signing (EPE)

4.  Within __ days of signing

5.  Upon closing

6.  Upon closing

7.  Within 15 days of signing
Jose Bestard*

Sergio Assad(Elektro)
1.  Eagle/EI

2.  Eagle/EI/LC

3.  Eagle/EI/LC

4.  Eagle/EI/LC

5.  Eagle/EI/LC

6.  Eagle/EI/LC

7.  Eagle/EI/LC

CALME

Colombia
Centragas

Promigas
1.  Prepare message script

2.  Informal contact with regulators

3.  Request approval from Superintendencia de Industria y Comercio

4.  Request approval from Ecogas (Centragas)
1.  Prior to announcement

2.  Upon announcement

3.  Within __ days of signing

4.  Within __ days of signing
Mariella Mahan*

Francisco Pinto-Leite

Rodrigo Mendiwelso
1.  Eagle/EI

2.  Eagle/EI/LC

3.  Eagle/EI/LC

4.  Eagle/EI/LC

Panama
BLM
1.  Prepare message script

2.  Informal contact with regulators

3.  Request approval from Ente Regulador
1.  Prior to announcement

2.  Upon announcement

3.  Within __ days of signing
Mariella Mahan*

Rene Van Hoorde
1.  Eagle/EI

2.  Eagle/EI/LC

3.  Eagle/EI/LC

Puerto Rico
Ecoelectrica

Procaribe

Progasco

San Juan Gas
1.  Prepare message script

2.  Informal contact with regulators

3.  Request approval from PSC (Procaribe, Progasco, San Juan Gas)

4.  Request approval from Secretary of State to transfer Industrial        Tax Exemption (Ecoelectrica)

5.  Filing with the Office of Monopolistic Affairs
1.  Prior to announcement

2.  Upon announcement

3.  Within __ days of signing

4. Within __ days of signing

5. Within __ days of signing
Greg Curran*

Coralina Rivera
1.  Eagle/EI

2.  Eagle/EI/LC

3.  Eagle/EI/LC

4.  Eagle/EI/LC (Rodriguez)

5.  Eagle/EI/LC



Venezuela
Accro

Bachaquero

Ventane
1.  Prepare message script

2.  Informal contact with PDVSA-Gas (Accro)


1.  Prior to announcement

2.  Upon announcement
Hector Gutierrez*

Ernesto Blanco
1.  Eagle/EI

2.  Eagle/EI/LC

INDIA

India
Dabhol
1. Prepare message script

2. Informal contact with regulators

3. Request approval from FIPB-RBI
1. Prior to announcement

2. Upon announcement

3. Within __days of signing
Sandeep Katwala*

Jane Wilson
1. Eagle/EI

2. Eagle/EI/LC

3. Eagle/EI/LC

WIND

U.S.
Green Power I
1. Prepare message script

2. Informal contact with regulators

3. Request approval from FERC
1. Prior to announcement

2. Upon announcement

3. Within __days of signing
Adam Werner *

Eric P. Newell
1. Eagle/EI

2. Eagle/EI/LC

3. Eagle/EI/LC

(1)
The action items apply to all projects for a specific country, except were a specific project name has been provided in parentheses following the action item.

(2) "LC" refers to the local counsel for the particular country as indicated in the legend.

(3) Asterisk indicates lead regional person responsible for overall execution
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