







	CHANGE ORDER NUMBER 1
	(Addition of Chilling Coils in Inlet System)

	to

	CONTRACT BD-2-00

	By and Between



	LJM2-TURBINE, LLC
Acting through its Agent
ENRON ENGINEERING & CONSTRUCTION COMPANY
	as Purchaser

	AND

	GENERAL ELECTRIC COMPANY
	as Seller

	
	BLUE DOG PROJECT
	(GAS TURBINE GENERATOR PACKAGES)


	CHANGE ORDER NUMBER 1
	(Gas Turbine Generator Contract)

	
PART I  REQUIREMENTS


1.	In accordance with Contract BD-2-00, Article XI, Purchaser hereby amends the Agreement to include all changes set forth in this Change Order Number 1.

2.	Summary of Change:	Purchaser requests and Seller agrees to the addition of space within the Gas Turbine Generator to insert Inlet Chiller Coils in accordance with the letter dated November 21, 2000 from Jeff Darst to Matt Tezyk, attached hereto as Attachment 2 and hereby made part of this Change Order by this reference.

3.	Change to the Agreement: Delete the current Exhibit N-1 and replace it with the Exhibit N-1 attached hereto as Attachment 1 and hereby made part of this Change Order through this reference.

	PART II COST


Revised Purchase Amount: The lump sum amount added to the Purchase Amount by this Change Order is Nine Hundred Seventy-Eight Thousand Dollars ($978,000.00).  Summary of the Purchase Amount through this Change Order Number 1 is as follows:

Original Purchase Amount					USD 37,656,200
Purchase Amount as of this Change Order 1		USD 38,634,200


	PART III TERMS AND CONDITIONS


1.	The terms and conditions of this Change Order are as set forth in Purchase Contract BD-2-00  between  LJM2-Turbine, LLC, acting through its Agent Enron Engineering & Construction Company, and General Electric Company with the Effective Date of May 31, 2000 (the "Agreement") and this Change Order is subject to the Agreement. 

2.	The effective date of this Change Order Number 1 shall be July 21, 2000.

3.	All other terms and conditions of the Agreement remain unchanged and in full force and effect.

4.	Agreed and Accepted:





Enron Engineering & Construction Company
As Agent for LJM2-Turbine LLC
as Purchaser


By:	                                                


Title:                                                  		Date:	                                                  


and


General Electric Company 
as Seller



By:	                                                  


Title:	                                                  	Date:	                                                  
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Attachment 1 to Change Order 1

EXHIBIT N-1  PURCHASE AMOUNT RECONCILIATION Revision 1

	
Item
	
U.S. Dollars

	
Base Price for each Unit
	
$19,117,500

	
Total Base Price (for two Units)
	
$38,235,000

	
Transportation Deduct/Option
	
($198,000/unit)

	
Export Packing Deduct/Option
	
($83,400/unit)

	
Open Cooling Water System vs Closed
	
$9,000

	
2 Stage Static Filtration vs. Self Cleaning
	
$9,000

	
Eliminate APU
	
($16,000)

	
Open ventilated Generator vs. TEWAC Generator
	
$0

	
65 kVA bus bracing vs 42 kVA
	
$1,700

	
Historian (1 total)
	
*$130,000

	
<I> to <HMI> $35K/HMI x 3HMIs
	
*$105,000

	
Interconnecting cables for PEECC
	
$67,800

	
Galvanized air filter support steel
	
$5,900

	
Air Filter Interior Lighting
	
$9,400

	
Peak Load Capabiliy
	
$11,000

	
Pull out PT=s
	
$6,100

	
Bleed Heat Piping
	
$31,400

	
Generator curves on HMI
	
$3,700

	
Delete Switchgear compt (Generator Breaker), add GLAC
	
($325,000)

	
Add CT=s (5 per Unit)
	
$11,000

	
96M Multitransducer
	
$13,800

	
27TN Relay (Stator Ground Fault)
	
$9,800

	
Didode Fault Monitor
	
$1,900

	
Flux Probe
	
$6,900

	
Monitor Brush Rigging
	
$13,700

	
Smoke Detector in Collector Compartment
	
$1,400

	
Dual element RTD=s in gas generator path
	
$700

	
3-phase collector heaters
	
$1,300

	
Inlet Chiller Coil Space for each Unit
	
$489,000

	


	

	
Total Price for each Unit
	
$19,317,100

	
Total (the Purchase Amount)
	
$38,634,200



* The price for these items divided by two in order to arrive at a per Unit price.
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