	CHANGE ORDER NUMBER 1

	to

AGREEMENT

By and Between

WESTDEUTSCHE LANDESBANK GIROZENTRALE,
NEW YORK BRANCH

Acting Through its Agent

ENRON NORTH AMERICA CORP.

AND

ABB POWER T & D COMPANY

For


TEN (10)
POWER TRANSFORMER PACKAGES


CHANGE ORDER No. 1
US 398/24 LM6000/ABB r12
	CHANGE ORDER NUMBER 1

	PART I  REQUIREMENTS

1.	In accordance with Agreement US 398/24 LM6000/ABB r12, Article XI, the parties hereby agree to amend the Agreement to include all changes set forth in this Change Order Number 1.

2.	Summary of Changes:

Seller shall re-design and construct the two (2) power transformers identified for delivery to the Las Vegas Cogeneration II, L.L.C. project (SO Nos. LNL 9518-1 and LNL 9518-2) to meet the design parameters, overall footprint dimensions and guaranteed performance standards set forth in Exhibit A attached hereto and incorporated herein by reference. 

	
	PART II COST

1.	The costs for the additional scope of supply as set forth in PART I shall be added to the Purchase Amount as set forth herein. 

2. Summary of Cost:

a. Redesign and manufacturing costs (2 Units):	$49,500.00/Unit	
b. Total of above:	$99,000.00
3.	Summary of the Purchase Amount:

	a.	Purchase Amount:	$7,404,600.00

	b.	Total value of Change Order #1 
		(the "Purchase Amount Increase"):	$99,000.00

	c.	Purchase Amount through Change Order #1:	$7,503,600.00 

4.	Upon execution of this Change Order #1, the total Purchase Amount for the power transformers pursuant to the referenced agreement shall be increased to Seven Million Five Hundred Three Thousand Six Hundred US Dollars ($7,503,600.00) and constitutes full compensation for the supply and delivery of the Equipment described herein and the Scope of Supply in accordance with the Agreement and for any and all additional materials, equipment, labor and expendables required in connection with fulfilling the terms of the Agreement and for any and all additional materials, equipment, labor and expenses required in connection with fulfilling the terms of this Change Order #1, including Seller updating its drawings as necessary to include the additional Scope of Supply hereunder.

	PART III TERMS AND CONDITIONS

1. The terms and conditions of this Change Order are as set forth in the Agreement are incorporated herein by reference and shall apply with respect to the rights and obligations of the parties under this Change Order #1.  Unless otherwise expressly defined or modified by the terms herein, all capitalized terms in this Change Order #1 shall be as stipulated in the Agreement.

2. All other terms and conditions of the Agreement remain unchanged and in full force and effect.


3.	The effective date of this Change Order #1 shall be October 20, 2000.


4.	Agreed and Accepted:


Enron North America Corp., as Agent for
Westdeutsche Landesbank Gironzentrale, New York Branch


By:	                                                  

Title:	                                                    
Date:                                                   




ABB Power T&D Company, as Seller


By:                                                       

Title:	                                                 

Date:                                                   


Exhibit A



Characteristic     	New Design           Original Design

H/X Impedance     	13%			9%
Ambient Temp	46 degree C		40 degree C
Sound (dBA)		70/72/73		70/72/73
Overall Length	315"			350"
Overall Depth		238			195
Overall Height		232			243
NL Losses(KW)	43			57
Load Losses(KW)	197			161
Total (KW)		240			218
Aux Losses(KW) 	9			6.5
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