EXHIBIT B-5 LIQUIDATED DAMAGES
B.5.1	Document Delivery Liquidated Damages (per Section 10.1):
		1 through 30 days late - $500.00
		31 days and later - $1,000.00
		

B.5.2	Delivery Liquidated Damages (per Section 10.3.1):

(a)  For each day that Seller is late is delivering one or more of the Major Components to the Delivery Point, Seller shall pay to Purchaser for each day after the Guaranteed Delivery Date until achieving Delivery of each of the Major Components Delivery Liquidated Damages at the following rate:
		# Day Late			$/Day
		1-30				$15,000
		31 +				$25,000

(b) For each day that Seller is late is delivering a non Major Components to the Delivery Point and such non-Major Component lateness is shown by Purchaser to impede the continuous progress of installation or erection of the Unit, Seller shall pay to Purchaser for each day after the later of  (1) the Guaranteed Delivery Date, and (2) commencement of the impedance until achieving Delivery of each of such non Major Component at the following rate:

# 	Days Late			$/Day
1-30 $2,500
31 +				$5,000

	(c)  In the event that a Major Component  and a non Major Component are late on the same calendar day, the governing Delivery Liquidated Damage amount accessible for that day will be the rate applicable to the Major Component lateness.

The following example is provided to illustrate the Section 10.3.1 provisions related to Major Component and non Major Component Delivery Liquidated Damages assessment.

Example: 
 Situation: 
· The Delivery Date of the last Major Component to the Delivery Point is thirty six (36) days after the Guaranteed Delivery Date.  
· The Delivery Date of one non-Major Component to the Delivery Point is sixty (60) days after the Guaranteed Delivery Date.  The first late delivered non-Major Component did not impede installation until the thirtieth (30th) day after the Guaranteed Delivery Date.  
· The Delivery Date of a second non-Major Component is seventy (70) days after the Guaranteed Delivery Date.  The second late delivered non-Major Component did not impede erection until the fiftieth (50th) day after the Guaranteed Delivery Date.  

Delivery Liquidated Damages Calculation:
Major Component:			30days x $15,000.00/day = $750,000.00
					 6days x $25,000/day=        $150,000.00

First non-Major Component:		
	(Day 1 through 29): 29 days x $0.00/day		=  $0.00 (no impedance)
	(Day 30 through 35): 6 days x $0.00/day	=  $0.00 (concurrent lateness with Major Component Delay)
	(Day 37 through 60): 	23days  x $5,000/day	=  $115,000

Second non-Major Component:	
	(Day 1 through 49): 49  x $0.00		=  $0.00 (no impedance)
	(Day 50 through 70) 20days x $5,000	=  $100,000.00 (concurrent lateness)
	

	Total Delivery Liquidated Damages due	= $1,115,000
]


