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1. Specifications
a. Impact on permitting 
b. Impact on Purchaser Responsibilities
c. Timing of Final Specifications
d. Hazardous Materials
2. Termination
a. No harm, no termination 
b. Seller Bankruptcy
c. Voiding of a Termination Notice
3. Release Provisions
a. If Purchaser gives a Release within certain parameters, no additional negotiations/firm deal
b. Guaranteed Acceptance Date—Needs to tie in with termination language
c. Expected Delivery Date—What are the parameters for changing this date after Release?
d. Facility identification parameters
4. Performance Standards
a. Sound Test mechanics
b. Need a standard for water quality for both consumption and discharge
c. Obligation to improve performance—heat rate
5. Change Order/Other Charges
a. Retroactive Adjustment
b. “Unspecified Charges”
c. Compliance with Laws
d. Financing Assistance
6. O&M Parts/Additional Testing
a. Performance Testing—Who is supplying spare parts?
b. Are we getting a proposed conceptual O&M list? 
c. ENA suggestion on cost sharing of additional tests
7. Purchaser Delay
a. Needs to be revised for permitting & specification arrangement
b. Major components to site
c. 150 delay provision
8. Acceptance Conditions
9. Warranty
a. Fit for design
b. Damage
10. Intellectual Property
a. Indemnity qualifier
b. Deletion of settlement provision
11. Shipping Provisions
12. Force Majeure
a. Notice provisions 
b. Technology and manufacturing exclusion
13. Assignment
a. Lender
b. Enron
c. CRRA
14.  Liens
