Gas Trading Vision – II
Team Status Report as of Aug 20, 2001


GTV status meeting attendees:  Chuck Ames, Thu Dang, Nayan Dattani, Bill Fortney, Jeff Gossett, Narasim Kasaru, Jay Krish, Francis Lim, Russ Severson, Geoff Storey, Michael Swaim, Zhiyong Wei, Jeremy Wong.

Accomplishments:

· GTV2 Phase 1 items
· Released to production.

· Saving different views in TDS:
· Released to production.

· Capability for desk roll-ups on an ad hoc basis (phase 2, on hold since 7/9/01):
· New process for roll-up aggregators has been completed.

· Option Grid (phase 2):
· Released to production.

· Gas Daily options (phase 2):
· Released to production.

· Basis Options (phase 2):
· Development of deal entry type for Basis Options has been completed in TAGG.
· Development of loading correlation curves has been completed.
· Changes to the Translator have been completed.

· Transport Deal Capture & Valuation (phase 2):
· Creation of new deal entry type & database changes has been completed.
· Changes to the Translator have been completed.

· Add more information to the drill-down deal details.
· Released to production.

· New Flexible Deal Viewer.
· Database schema design completed.
· Initial Load of active Deals from Sitara completed.
· TIBCO work completed.
· Units of Measure conversions completed.
· Update of active deals from Sitara completed.
· Development of Query Engine completed.
· Development of Delphi feed to Excel completed.
· Schema mapping completed.
· Initial loading of active deals from TAGG completed.

· Phase II issues.
· Portcalc valuation of Basis Spread Options completed.


Plans for the week ending 08/24/01:


· Continue IT development of Phase II issues.
· Testing of PortCalc to value Basis spread options.
· Option reports (PL reports).
· Complete new development changes to the Translator for transport deals.

· New Flexible Deal Viewer.
· Complete Development of Excel VB.
· Complete development of update of active deals from TAGG.
· Complete development of update server.

Issues:

· None.

Notes

· Demo of Flexible Deal Worker scheduled to be on 08/22/01.
