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November 26 27, 2001

Mr. W. Howell
Gulf Power Company
One Energy Place
Pensacola, Florida 32520-02310323

Re:	onstruction of electric service transmission facilities 

Dear Mr. Howell:

	This letter agreement (this "Agreement") sets forth the agreement of Enron Compression Services Company, a Delaware corporation ("ECS") and Gulf Power Company, a Maine corporation (“Gulf”), (each referred to as a “Party” or collectively as the "Parties"), addressing certain items concerning Gulf’s construction of power transmission facilities (the “Power Transmission Facilities”) in accordance with the terms and conditions of that certain letter agreement between Gulf and ECS dated February 13, 2001, as modified herein. 

	 curree Power Transmission Facilitiesected to result in an in-service date In order to expedite the constrtarget completion date of the Power Transmission Facilities f March 1, 2002, Gulf agreECS agrees to reimburse Gulf for certain costs in the event that Gulf does not ultimately prevail in proceedings ore the Florida Pu(“FPSC”) eme Court to determine which electric utility wrve ECS at Statio3A.  ECS will reimbursall costs incurred by Gulf for the construction of the Power Line Facilities in excess of st Florida Electric Cooperative, Inc. and/or(“WFEC” and/or “AEC” respectively) $1,000,000.   Any costs, expenses, and overheads contributing to ain excess of $1,000 shall be borne solely by Gulf.  The Parties agree that the costs to be reimbursed by ECS to Gulf include up to $130,000 that ECS will reimburse Gulf for rights-of-way pursuant to that certain letter agreement between Gulf and ECS dated November 19, 2001.

Gulf will use efforts and exercise due diligence to accelerate the completion date of the Power Transmission Facilities to March 1, 2002.  Both Parties acknowledge that time is of the essence.  Gulf agrees that upon execution of this Agreement, Gulf will forego a biimmediately engage contractors for the construction of the Power Transmission Facilites on an accelerated basis as part March 1, 2002 target completion date.  

	Gulf agrees that in order to provide ECS with reasonable assurances of the construction progress of the Power Transmission Facilities it will provide ECS with the following:

1. Ability to perform on-site reviews of the construction progress of the Power Transmission Facilities, including joint participation in conferences with subcontractors that include Gulf project management personnel.

Weekly project management summaries provided by Gulf to ECS detailing construction progress and discussing any potential risks to the March 1, 2002 completion date.  The weekly report will include a description of specific field construction activities being undertaken in order to expedite the construction schedule.

	Gulf will continue to use reasonable efforts before the FPSC to secure an order granting Gulf the right to provide electric service to ECS at Station 13A.  Such efforts shall include, if necessary and not otherwise unreasonable, an appeal to the Florida Supreme Court.  In the event that Gulf does not otherwise prevail in such proceedings, Gulf shall use reasonable efforts before the FPSC to secure an order requiring AEC and/or WFEC to reimburse Gulf for the full amount of costs Gulf incurred to construct the Power Transmission Facilities. Such efforts shall include, if necessary and not otherwise unreasonable, an appeal to the Florida Supreme Court.

In the event that Gulf does not ultimately prevail in proceedings before the FPSC and/or the Florida Supreme Court to determine which electric utility will serve ECS at Station 13A, and Gulf does not receive from AEC and/or WFEC full reimbursement of costs it incurred to construct the Power Transmission Facilities, then Gulf shall submit an invoice to ECS for the differential to be paid under this agreement.  ECS shall pay the invoice within 30 days from the date the invoice is rendered.  To the extent that ECS is required to make any reimbursement to Gulf under this letter agreement, ECS shall have the right, upon reasonable notice and at reasonable times, to examine the books and records of Gulf to the extent reasonably necessary to verify the accuracy of any invoice for any costs made under this Agreement.  

The Parties shall keep the terms and provisions of this Agreement strictly confidential and shall not disclose them, in whole or in part without the written consent of the other Party. If any Party shall be required by any court, legislative or administrative body to, whether by oral questions, interrogatories, requests for information, subpoena, or some other processes, any Party shall have the full right and ability to disclose same without regard to the confidentiality covenant herein contained; provided, however, that such Party shall provide the other Party with as much notice of its requirement to make such disclosure as is reasonably practicable and do all things that the other Party may reasonably request, at the other Party's cost, to facilitate the other Party’s efforts to eliminate or restrict such requirement.
		
THIS AGREEMENT SHALL BE GOVERNED BY AND CONSTRUED IN ACCORDANCE WITH THE LAWS OF THE STATE OF FLORIDA, EXCLUDING ANY CONFLICTS-OF-LAW RULE OR PRINCIPLE WHICH MIGHT REFER TO THE LAWS OF ANOTHER STATE.  
	
This Agreement shall be binding upon the Parties to this Agreement and their respective successors and assigns.

	Sincerely,

				
ENRON COMPRESSION COMPANY
	

		By:  _____________________________
		Title:  ____________________________






AGREED TO this __ day of November, 2001.

GULF POWER COMPANY

By:  ________________________________		
Title:  _______________________________

