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Phase II – Leak Response

“Enron continuously reviews its investments to ensure it is obtaining the best value for its shareholders.  Enron is reviewing alternatives with respect to some of its international investments and those alternatives may or may not include sales of all, or parts, of those investments.”
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1. Check Status of Burson re: California


2. Receive Approvals for Communication Plans from:

· Office of the Chairman
· Business Unit Heads
· Corp. (PR, IR, HR)


3. Sourcing Office Space and Hotel for Preparations


4. Secure Administrative Resouces


5. Secure Technical Support (Video Recording/Conferencing and IT Support)


6. Coordination with In-country PR versus Confidentiality


7. Key Participants:

· Mark Palmer (Lead)
· John Ambler
· Dennis Vegas
· Keith Miceli
· Johan Zaayman
· Karen Denne
· Hal Means
· Cindy
· Mary Clark


 


